



**SAGINAW**  
TEXAS

**Construction Projects:**

<b>Project</b>	<b>Schedule</b>	<b>Description</b>
<b>Knowles Drive (Phase 1)</b>	Construction Start: May 2022	Reconstruction of Knowles and addition of drainage improvements from Edwards Drive to approximately 300' south of Woodcrest Drive.
<b>Beltmill Booster Pump Station</b>	Estimated Completion: March 2023	Construction of a water booster pump station for the Beltmill development.
<b>East Cement Creek Channel Improvements Phase 2</b>	Estimate Completion: Summer 2023	Drainage improvements to East Cement Creek from approximately 500 feet south of West McLeroy to Opal Street.
<b>Northwest Booster Pump Station</b>	Estimated Completion: August 2023	Construction of a water booster pump station for the northwest portion of the City

**Design Projects:**


<b>Project</b>	<b>Schedule</b>	<b>Description</b>
<b>Knowles Drive (Phase 2)</b>	Anticipated Design Completion: Final - Early 2023	Reconstruction of Knowles and addition of drainage improvements from approximately 300' south of Woodcrest Drive to approximately 300' south of McLeroy Boulevard.
<b>Knowles Drive (Phase 3)</b>	Anticipated Design Completion: 90% - Early 2023	Reconstruction of Knowles and addition of drainage improvements from approximately 300' south of McLeroy Boulevard to Longhorn Road.
<b>Old Decatur North Improvements</b>	Anticipated Design Completion: 2022	Reconstruction Old Decatur north of Bailey Boswell Road to City Limit line. Widening to 5 lanes at the intersection then transitioning to 3 lanes north to City limit.
<b>East Cement Creek Improvements Phase 3</b>	Anticipated Design Completion: 2023	Drainage improvements to East Cement Creek from approximately West McLeroy to 500 feet south of West McLeroy.
<b>ADA Transition Plan (Phase 4B)</b>	Starting December 2022	Update to the current Americans with Disabilities Act Transition Plan. Phase 4A includes evaluation of approximately 30 miles of sidewalk corridors including an estimated 240 unsignalized intersections and associated curb ramps. Additionally, the development of an online ArcGIS-based dashboard for managing the status of ADA condition and improvements for facilities is included in Phase 4A.
<b>Thompson Sidewalks</b>	Completed September 2022	CDBG Project sidewalk along East side of Thompson Drive from Longhorn Road to Wofford Way. Construction to start in January 2023.
<b>Saginaw Boulevard Green Ribbon Beautification Phase 2</b>	Design Completed Fall 2022	Final Plans Complete Hardscape, landscape, and irrigation improvements along Saginaw Boulevard



**SAGINAW**  
TEXAS

### Construction Photos:

### ADA Transportation Plan Dashboard



### Knowles Phase 1

